
From:                                   Rochlin, Kevin
Sent:                                    Monday, March 17, 2014 10:54 AM
To:                                        Douglas.Tanner@deq.idaho.gov; Greutert, Ed [USA]; Kelly Wright; Sco  Miller ‐ Idaho DEQ

(Sco .Miller@deq.idaho.gov); S felman, Marc; susanh@ida.net; Zavala, Bernie
Subject:                                FW: schedule for gw study
 
FYI
 
Kevin
 
_________________________________________

From:

Kevin Rochlin | Superfund Remedial Project Manager  
U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup
1200 6th Avenue, Suite 900, ELC­111 | Seattle, WA  98101
(206) 553­2106
(206) 553­0124 (fax)
rochlin.kevin@epa.gov

 
From: Barbara Ritchie [mailto:BARBARA.RITCHIE@fmc.com] 
Sent: Wednesday, March 12, 2014 6:30 PM
To: Barbara Ritchie; Rochlin, Kevin
Subject: RE: schedule for gw study
 
As promised, here is the be er forecast for all work on the GW study
 
Es mate of 18 days for the drilling and installa on of the 3 extrac on wells and 6 piezometers.
Es mate of 10 days for the well development and aquifer tes ng.
 
March 24 (firm date for mobiliza on): Drilling subcontractor arrives at FMC site.  Completes site‐specific orienta on, health and
safety training and preps for drilling.
March 25 – 29:  Drilling and installation of extraction wells.
March 31 – April 5: Drilling and installation of extraction wells.
April 7 – April 12: Drilling and installation of piezometers.
April 14 – April 23: Extraction Well and Piezometer development and aquifer testing.
 
As indicated by the schedule,  the crew will be working Monday through Saturday during this project.
 
Let us know who you’re sending and when they’ll be arriving and we can make accommodations to get any required safety
training done.
 
 
From: Barbara Ritchie 
Sent: Tuesday, March 11, 2014 5:09 AM
To: 'Rochlin, Kevin'
Subject: RE: schedule for gw study
 
We are confirmed for driller mobilize on 3/24 for safety training and begin drilling on 3/25.  I’m expecting a better forecast for
all work (3 extrac on wells, 6 piezos and then aquifer tests) and will forward when I receive. 
 
 
From: Rochlin, Kevin [mailto:rochlin.kevin@epa.gov] 
Sent: Monday, March 10, 2014 1:32 PM
To: Barbara Ritchie
Subject: schedule for gw study
 
What is the current schedule for the groundwater study?  Bernie Zavala wants to be out for some of it, and I
also need to have my usual oversight.
 

mailto:rochlin.kevin@epa.gov


 
Kevin
 
_________________________________________

From:

Kevin Rochlin | Superfund Remedial Project Manager  
U.S. Environmental Protection Agency | Region 10
Office of Environmental Cleanup
1200 6th Avenue, Suite 900, ELC­111 | Seattle, WA  98101
(206) 553­2106
(206) 553­0124 (fax)
rochlin.kevin@epa.gov

 
 

Click here to report this email as spam.

 
 
*********************** ATTACHMENT NOT DELIVERED  *******************
 
This Email message contained an attachment named 
  image001.jpg 
which may be a computer program. This attached computer program could
contain a computer virus which could cause harm to EPA's computers, 
network, and data.  The attachment has been deleted.
 
This was done to limit the distribution of computer viruses introduced
into the EPA network.  EPA is deleting all computer program attachments
sent from the Internet into the agency via Email.
 
If the message sender is known and the attachment was legitimate, you
should contact the sender and request that they rename the file name
extension and resend the Email with the renamed attachment.  After
receiving the revised Email, containing the renamed attachment, you can
rename the file extension to its correct name.
 
For further information, please contact the EPA Call Center at
(866) 411­4EPA (4372). The TDD number is (866) 489­4900.
 
***********************  ATTACHMENT NOT DELIVERED ***********************
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